

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Project: Hospital Bed & ICU Allocation Dashboard

Name: Rujul Jain

SRN: PES1UG24CS388

Section: G

https://rujuljain.atlassian.net/jira/software/projects/SCRUM/boards/1/reports?utm_source=chatgpt.com


Objective

To use Jira to convert functional requirements into Agile backlog items, simulate sprints, and analyze sprint progress.

Epics and User Stories

Epic	User Stories
Triage & Patient Prioritization	Record Patient Triage Information; Calculate Triage Severity and Prioritize Patients
Bed & ICU Management	Update Hospital Bed Status; View Real-Time Bed and ICU Occupancy
Transfers & ICU Notifications	Manage Inter-Facility Ambulance Transfer; Notify Staff of ICU Bed Availability

Jira Backlog




Backlog	(6 work items)	29	0	0	Create sprint
SCRUM-5	Record Patient Triage Information	Triage & Patient Pr...	To Do	3	
SCRUM-6	Calculate Triage Severity and Prioritize Patients	Triage & Patient Pr...	To Do	5	
SCRUM-7	Update Hospital Bed Status	Bed & ICU Manag...	To Do	3	
SCRUM-8	View Real-Time Bed and ICU OccupancyAs a hospital staff me...	Bed & ICU Manag...	To Do	5	
SCRUM-9	Manage Inter-Facility Ambulance Transfer	Transfers & ICU N...	To Do	8	
SCRUM-10	Notify Staff of ICU Bed Availability	Transfers & ICU N...	To Do	5	

Story Point Estimation - 29 Points.


Fibonacci values were used as required by the handout.

Sprint 1


Sprint 1 was planned with four user stories covering the core triage and bed management functionality. The sprint contained a total of 16 story points.



Sprint 1 Active Sprint board



Completed Sprint 1 board showing all selected user stories in Done status.




Sprint 1: Four user stories totaling 16 story points were completed successfully. The stories covered patient triage, triage prioritization, hospital bed status updates, and real-time bed/ICU occupancy.


Sprint 2

was planned with two user stories focused on ICU availability notifications and inter-facility ambulance transfer management. The sprint contained a total of 13 story points.

Sprint 2 Active Sprint board showing the planned user stories.




Completed Sprint 2 board showing the completed ICU notification and ambulance transfer stories.



Sprint 2:

Two user stories totaling 13 story points were completed successfully, covering ICU bed availability notifications and inter-facility ambulance transfer management.


Sprint 1 Burndown Chart



Observation

The burndown chart shows that all 16 story points planned for Sprint 1 were completed. The remaining work dropped to zero, indicating that the sprint work was completed successfully. Since the tasks were simulated and completed quickly, the burndown occurred much earlier than the ideal guideline.

Sprint 2 Burndown Chart



Reflection Questions

1. Did your estimations reflect the actual effort?

Yes, the estimates provided a reasonable representation of the relative effort of the user stories. The simpler stories such as updating bed status were assigned 3 story points, while more complex functionality such as ambulance transfer management was assigned 8 story points. Since the sprint was simulated, the actual completion time was not used as a direct measure of effort.

2. Was your backlog well-prioritized?

Yes. The backlog was prioritized according to the importance and user impact of each requirement. Triage prioritization, bed status, occupancy, and ICU availability notification were given high priority because they directly support timely hospital decisions. Ambulance transfer management was given medium priority, consistent with the requirements identified in Lab 1.

3. How did your simulated sprint align with your plan?

The simulated sprints aligned well with the plan. Sprint 1 focused on the core triage and bed-management functionality and contained 16 story points. Sprint 2 covered ICU availability notification and ambulance transfer management and contained 13 story points. All planned stories were moved through To Do, In Progress, and Done.

4. What insights did the burndown chart give about your team's capacity?

The burndown charts showed that the planned work was completed successfully within the simulated sprints. The remaining work dropped to zero much earlier than the ideal guideline because the tasks were completed quickly for simulation purposes. This indicates that the team was able to complete the planned workload, although the charts do not represent realistic development time because the sprint progress was simulated.